

TUNSTALL & ROOS

Ref	Item	Within COG budget?	Project Board decision*	COG next steps
1	Replace/introduce benches, bins, and signs in village	✓	Proceed	Create task and finish group to: <ul style="list-style-type: none"> • Replace bench on Tunstall village green • Add Tunstall village hall and communal garden signs • Replace sign for All Saints' Church, Tunstall • Replace bench on Rostun Road • Replace litter bin close to Post Office, Roos • Replace litter bin on Roos village green • Add bin north of the crossroads near abattoir in Roos • Review signs in Roos and Tunstall
2	Improve beach access at Sand-Le-Mere	Unknown	Explore further	Await outcome of beach access feasibility study (due October 2016)
3	Tunstall village hall: repair and stain the exterior woodwork, paint the windows and purchase garden furniture	✓	Proceed	Create task and finish group
4	Purchase petrol hedge cutter for shared use by Tunstall Village Hall and All Saints' Church, Tunstall	✓	Beyond scope	N/A
5	Hold food-related events and festivals/public events in the playground and BBQ area at Sand-le-Mere	Unknown	Beyond scope	N/A
6	Develop public art installation based upon the Burton Constable whale skeleton, or shipwrecks, lost villages, etc	Unknown	Explore further	COG Officer to explore further
7	Introduce interpretative plaque for pifold in Roos	✓	Proceed	Create task and finish group
8	Host visitor accommodation open days in Tunstall	N/A	Beyond scope	N/A
9	Host church open days in Tunstall	N/A	Beyond scope	N/A

*** Key to Project Board decision**

Meets the COG project budget and/or aims based on initial scoping work and cost estimates. Agreed in principle.
May meet the COG project budget and/or aims wholly or in part, based on initial scoping work and cost estimates, and is therefore worth of further exploration/investigation.
Idea does not meet the COG project budget and/or aims, or would be better led by another party.